SAS Superstructure Rundate 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 9:35AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
) 04-0120F4

Diary #: 032 Const Calendar Day: 203 Date: 30-Mar-2010 Tuesda

y y _ : il 04-SF-80-13.2/13.9
Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Suspension Bridge
Shift Hours: Break: Over Time:
Federal ID:
Location:
Reviewer:  Liu, Tai-Lin Approved Date: 14-Apr-10 Status: Approved

Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Diary: Dispute
Work description.

Field Work at Pier W2: .
1- Punch list item # 1661 (damaged rib stiffener)

- The rib type connection was checked with respect to ABF-RFI-001931R00. The location of the

connection was identified with the help Of drawing # SP389 of this RFI. The connection was checked for

both vertical and longitudinal alignment, and no abnormality was observed. Please see the attached

pictures. The RFI specifies the repair of the damaged rib stiffener; we have not observed any replacement

of the damaged rib stiffener. Another check is planned for tomorrow March 31, 2010.

2- Crossbeam Seal Plates

- Besides of the Z shape seal plates located at the bottom of the CB connection to OBG, there are another
12 seal plates, 4 at each CB splice point, 2 at the top and 2 at the bottom. Then for 2 CB splices there are
8 seal plates. There are also 2 seal plates at the top of CB connection to OBG at the splice plate location
for each side, total 4 seal plates for both sides. All the sealing plates detail can be found on Sheets
661/1204, Detail A, 662/1204, Detail A, 664/1204, and 722S1C/1204, Detail A of the contract plan.

- Only 3 seal plates are assembled with caulking to prevent any water leakage. 2 at the top connecting the
CB1 to Lift 2E and one at the bottom at the CB1 splice location. Please see the attached pictures.

3- Checking other punch list items:

- Since the progress in installing the permanent bolts is very slow, the suspender brackets, OBG splice
connections, except 1E to 2E, are either with temporary bolts or partially complete.

Note: Victor has been present in the inspection

Office Work

1- Reviewed ABF-RFI 2107R00, requesting for the replacement of % thick plate in lieu of the 13mm of the

contract plan.
2- Working on the daily report.

Hours Worked: 9 hours, 1 hour OT.

Attachment
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